SYNTHETIC PROCUREMENT RESPONSE | CLASSROOM DEMONSTRATION

NexaWorks

Graduate Admissions Case Management & Document Workflow

Balanced solution | Detailed 22-week plan | Strong transition and support

1. Executive summary

NexaWorks proposes a managed, modular admissions platform with a balanced fixed-price implementation and an explicit 22-week delivery plan. The offer includes the four requested interfaces, three-cycle migration, role configuration, staff training, and a two-week hypercare period. Its schedule includes separate security review, integration testing, data reconciliation, and admissions-user acceptance gates.

2. Understanding of the university's requirements

NexaWorks treats the university's workload, retention, and launch date as acceptance constraints rather than assumptions to be revisited at cutover. It proposes a verified count and checksum for up to 54,000 records and 400,000 documents, a divisional review matrix for all 11 schools, and a peak-load rehearsal at 1,200 concurrent users.

3. Proposed solution, architecture, and integrations

The design separates the applicant portal, case workflow, document service, and integration gateway. Banner is connected through a versioned REST adapter with field ownership agreed in discovery; Entra uses SAML and SCIM; Exchange Online sends templated decisions through Microsoft Graph; Box stores or references retained documents using a university-owned enterprise app. The gateway applies correlation IDs, bounded retries, dead-letter review, and a daily reconciliation dashboard. Data resides in a named US region, with distinct test and production tenants.

COMMON REQUEST - IDENTICAL FOR ALL FOUR SUPPLIERS

Morrowfield University is a fictional public university seeking a secure cloud service for graduate admissions case management. The same scope applies to every response: 18,000 applications per year across 11 academic divisions; 55 staff users; peak loads near 1,200 concurrent portal users; migration of three prior cycles (up to 54,000 applicant records and approximately 400,000 documents); and a production launch target of 30 April 2027 after a 26-week delivery window beginning 2 November 2026. Required interfaces are Ellucian Banner student information, Microsoft Entra ID, Exchange Online, and Box. Deliverables include an applicant portal, configurable review queues, document checklist, decision notifications, role-based staff workspace, reports, migration, training, and cutover support. The security baseline asks for TLS 1.2 or stronger, AES-256 encryption at rest, MFA/SSO, least-privilege access, auditable decisions, a seven-year audit-retention plan, US data residency, annual independent penetration testing, and incident notice within 24 hours. The university requests a three-year total cost of ownership, stated assumptions, and a support plan.

4. Implementation plan, timeline, staffing, and responsibilities

The schedule below is the supplier's proposed sequence. Dates remain dependent on timely university decisions, access to test tenants, and acceptance of the stated scope.

Window	Milestone	Activities and exit evidence
Weeks 1-2	Mobilize and discover	Confirm owners, API access, baselines, and acceptance measures.
Weeks 3-5	Design and security gate	Approve architecture, data map, threat review, and retention schedule.
Weeks 6-11	Configure and integrate	Build workflow and four adapters with weekly interface demonstrations.
Weeks 12-15	Migrate and verify	Reconcile records/documents; complete security, accessibility, and load tests.
Weeks 16-19	UAT and readiness	Run divisional scenarios, train 55 staff, and close priority defects.
Weeks 20-22	Cutover and transition	Launch, run two weeks of hypercare, and hand over operating runbooks.

Proposed delivery team

Role	FTE	Responsibility
Delivery manager	0.8	Plan, dependencies, acceptance register, and decision cadence.
Product / workflow lead	0.7	Admissions journeys, roles, and divisional configuration.
Solution and security architects	1.0	Architecture, threat review, and evidence pack.
Integration / data engineers	2.0	Adapters, migration, reconciliation, and runbooks.
QA / change leads	1.5	Test cycles, training, launch readiness, and handover.

Integration and delivery dependencies

The design separates the applicant portal, case workflow, document service, and integration gateway. Banner is connected through a versioned REST adapter with field ownership agreed in discovery; Entra uses SAML and SCIM; Exchange Online sends templated decisions through Microsoft Graph; Box stores or references retained documents using a university-owned enterprise app. The gateway applies correlation IDs, bounded retries, dead-letter review, and a daily reconciliation dashboard. Data resides in a named US region, with distinct test and production tenants.

5. Commercial proposal

Cost element	Amount (USD)	Basis
Implementation, migration, and four interfaces	$104,000	One-time
Managed subscription and enhanced support	$88,000	Per year
Three-year total cost of ownership	$368,000	$104,000 + 3 x $88,000

The three-year total includes all four standard adapters, migration up to the stated record/document volumes, two non-production releases, 55 named staff users, training, and two weeks of hypercare. Taxes, a fifth interface, and migration beyond the stated volume are excluded. Annual subscription includes routine upgrades and the support service levels below; any price adjustment after year three requires a renewal quote.

6. Security, compliance, privacy, auditability, and risk

The fictional evidence pack describes TLS 1.2+, AES-256 at rest, customer-managed key rotation, Entra SSO/MFA, SCIM deprovisioning, quarterly role recertification, and seven-year searchable audit retention with export. It states a SOC 2 Type II report covering the service, annual independent penetration testing, a 24-hour incident notification commitment, and US data residency. These are synthetic claims for the class exercise and would need document and scope verification before procurement. Recovery targets are RPO 1 hour and RTO 4 hours. A tabletop incident exercise and one load rehearsal are included in the plan.

7. Support arrangements, experience, references, and limitations

Enhanced support provides 24x7 P1 intake, a 15-minute P1 acknowledgement target, one-hour P2 acknowledgement, and a named service manager. The proposed monthly availability target is 99.9%, excluding scheduled maintenance; a service-credit schedule is attached to the synthetic offer. Two fictional references are listed: Cedar Point Institute (14,600 annual applications, 4 interfaces) and Larkspur School of Public Policy (6,800 applications, 3 interfaces). Both contacts use reserved `.invalid` domains and are fictional.

Risks and limitations

| Banner sandbox and representative records must be available by week 2 to protect the 22-week plan.

| Divisional decision owners must attend UAT in weeks 16-19; delayed sign-off moves cutover.

All supplier organizations, employees, customers, references, contact details, attestations, prices, and performance claims in this PDF are fictional synthetic demonstration data. They are not offers, independently verified evidence, or real supplier records. Reference domains intentionally use the reserved `.invalid` suffix.