SYNTHETIC PROCUREMENT RESPONSE | CLASSROOM DEMONSTRATION

Orbit Digital

Graduate Admissions Case Management & Document Workflow

Experienced delivery partner | Mid-range cost | Integration detail to confirm

1. Executive summary

Orbit Digital offers a mature case-management product and cites a substantial record of fictional higher-education deployments. The commercial proposal is mid-range and includes four integration workstreams. The delivery outline targets an 18-week launch, but the integration design and dependencies are intentionally less specific than the other responses and require discovery before the schedule can be treated as firm.

2. Understanding of the university's requirements

Orbit recognizes the 18,000-applicant annual workload, 11 academic divisions, 55 staff users, and three-cycle migration. It proposes a single portal and review workspace with decision notices and divisional dashboards. It confirms four target systems but does not yet explain record ownership, synchronization direction, or how integration exceptions will be reconciled.

3. Proposed solution, architecture, and integrations

The platform is described as a hosted case-management service with a configurable connector framework. Orbit expects to connect Banner, Entra, Exchange Online, and Box through REST or vendor-supported interfaces. The proposal does not attach a component diagram, interface sequence, sample field map, retry/idempotency policy, or named adapter owner. It proposes a technical discovery workshop in week 1 and states that interface estimates may be revised after sandbox access. The stated 18-week plan therefore depends on early clarification of integration complexity.

COMMON REQUEST - IDENTICAL FOR ALL FOUR SUPPLIERS

Morrowfield University is a fictional public university seeking a secure cloud service for graduate admissions case management. The same scope applies to every response: 18,000 applications per year across 11 academic divisions; 55 staff users; peak loads near 1,200 concurrent portal users; migration of three prior cycles (up to 54,000 applicant records and approximately 400,000 documents); and a production launch target of 30 April 2027 after a 26-week delivery window beginning 2 November 2026. Required interfaces are Ellucian Banner student information, Microsoft Entra ID, Exchange Online, and Box. Deliverables include an applicant portal, configurable review queues, document checklist, decision notifications, role-based staff workspace, reports, migration, training, and cutover support. The security baseline asks for TLS 1.2 or stronger, AES-256 encryption at rest, MFA/SSO, least-privilege access, auditable decisions, a seven-year audit-retention plan, US data residency, annual independent penetration testing, and incident notice within 24 hours. The university requests a three-year total cost of ownership, stated assumptions, and a support plan.

4. Implementation plan, timeline, staffing, and responsibilities

The schedule below is the supplier's proposed sequence. Dates remain dependent on timely university decisions, access to test tenants, and acceptance of the stated scope.

Window	Milestone	Activities and exit evidence
Weeks 1-2	Discovery and access	Review data, API endpoints, security documents, and connector assumptions.
Weeks 3-5	Workflow configuration	Configure portal, review queues, and divisional reporting.
Weeks 6-11	Connector workstreams	Develop four connections after endpoint and ownership decisions.
Weeks 12-14	Migration and testing	Load three cycles and run customer-led user acceptance tests.
Weeks 15-18	Training and launch	Train representatives and cut over if interface dependencies close.

Proposed delivery team

Role	FTE	Responsibility
Program director	0.5	Executive steering and escalation; part-time allocation.
Functional consultant	1.0	Admissions workflow discovery and configuration.
Integration pool	1.5	Four workstreams; individual engineers assigned after discovery.
Data / test analysts	1.0	Migration checks, test scripts, and defect triage.
Change and support lead	0.5	Training, launch readiness, and service transition.

Integration and delivery dependencies

The platform is described as a hosted case-management service with a configurable connector framework. Orbit expects to connect Banner, Entra, Exchange Online, and Box through REST or vendor-supported interfaces. The proposal does not attach a component diagram, interface sequence, sample field map, retry/idempotency policy, or named adapter owner. It proposes a technical discovery workshop in week 1 and states that interface estimates may be revised after sandbox access. The stated 18-week plan therefore depends on early clarification of integration complexity.

5. Commercial proposal

Cost element	Amount (USD)	Basis
Implementation, migration, and four workstreams	$92,000	One-time
Hosted subscription and standard support	$96,300	Per year
Three-year total cost of ownership	$380,900	$92,000 + 3 x $96,300

The stated total includes four integration workstreams, migration up to 54,000 records and 400,000 documents, standard hosting, and remote training. It assumes the named systems expose supported endpoints and that no historical document repair is needed. Taxes, bespoke connectors beyond the four listed, travel, and a fifth interface are excluded. If discovery changes an interface estimate by more than 10%, Orbit proposes a change request; no unit rates are supplied for that work.

6. Security, compliance, privacy, auditability, and risk

Orbit states TLS 1.2+, AES-256 at rest, SAML SSO, configurable MFA enforcement, role-based access, and US hosting. Audit logs are retained online for three years, with export available for university archiving; the export frequency and seven-year operating procedure are not specified. A penetration-test summary is available under NDA but is not included. The proposal describes annual testing and a 24-hour incident notification target, but does not provide a sample evidence pack or define whether the target is contractual. Recovery objectives are listed as RPO 4 hours and RTO 8 hours.

7. Support arrangements, experience, references, and limitations

Orbit provides weekday support from 08:00-18:00 Eastern, with an on-call P1 route and a one-hour acknowledgement target; no 24x7 staffed desk or service-credit schedule is priced. Orbit cites nine fictional higher-education launches, including Bluevale Polytechnic (21,000 applicants), Redfern University (13,500), and North Coast Arts College (8,100). Two references are described as Banner-connected, but only one is said to have a similar four-system interface scope. Reference contacts use `.invalid` domains; all are synthetic.

Risks and limitations

| The 18-week target is conditional on four interface designs being agreed by week 2; no detailed maps are attached.

| Three-year audit export and retention operations need a named owner and a tested schedule.

| The 8-hour RTO and 4-hour RPO are weaker than the other offers and need business-owner review.

All supplier organizations, employees, customers, references, contact details, attestations, prices, and performance claims in this PDF are fictional synthetic demonstration data. They are not offers, independently verified evidence, or real supplier records. Reference domains intentionally use the reserved `.invalid` suffix.